COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 01/ 2015

ESTI MATE SUMVARY 10: 31: 52
CONTI D: C19772 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19772- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TI VE ALLOW 60 WORK DAYS
SH340 MP 1.55 TO MP 1.98 PERCENT TI ME: 65. 00 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. STA 340A-017
SH 340 KI NGS VI EW | NTERSECTI ON
NAVE OF RQAD:
PRQJECT COUNTI ES: MVESA
CONTRACTOR:
MOUNTAI N VALLEY CONTRACTING, | nc PAY PER OD ENDI NG 08/ 28/ 2015 DATE TI ME STARTED 07/ 06/ 2015
2481 COMVERCE BLVD DATE LET 05/ 21/ 2015 DATE WORK BEGAN 07/ 06/ 2015
DATE AWARDED 06/ 04/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 23/ 2015 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 245- 1990 DATE NOTI CE TO PROCEED 07/ 06/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 808, 698. 41 PARTI Cl PATI NG $ 670, 789. 31 $ 491, 113. 09
AWARD PROJECT AM: $ 718, 814. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 82. 95% TOTAL EARNI NGS 670, 789. 31 491,113.09
FUNDS AVAI LABLE: $ 137,909. 10 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 670, 789. 31 491, 113. 09
TOTAL CLAI VB $ 0.00 RETAI NAGE -10,782. 21 -5, 870. 42
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 660, 007. 10 485, 242. 67
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 660, 007. 10 485, 242. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 485, 242. 67

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19772

PCN: 19772-BI D

PRQJECT: STA 340A-017

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00220

Renoval of Asphalt Mat

0020 202-00240

0025 202-01130

*Renoval of Quardrail Type 3

0030 202-01300

*Renoval of End Anchor age

0035 203-00010

0040 203-01500 Bl adi ng
0045 203-01550 Dozi ng
0050 203-01597 Pot hol i ng

0055 208-00002 Erosion Log (12 Inch)

Renoval of Asphalt Mat (Pl aning)

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
6, 430. 00000
20. 000
EACH
8. 50000
0. 000
SY
2.90000
8, 150. 000
SY
5. 80000
931. 000
LF
4. 00000
4.000
EACH
400. 00000
2, 858. 000
CcY
16. 15000
10. 000
HOUR
131. 00000
10. 000
HOUR
104. 00000
25. 000
HOUR
175. 00000
1, 240. 000
LF

5. 25000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

0. 000
8, 150. 000
8, 150. 000

931. 000
0. 000
931. 000

4.000
0. 000
4.000

2,068. 000
790. 000
2,858. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

25. 000
0. 000
25. 000

960. 000
280. 000
1, 240. 000

Page 2
ESTI MATE RUN 09/ 01/ 2015

10: 31: 52
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
6, 430. 00
0. 00
170. 00
0. 00
0. 00
47, 270. 00
47, 270. 00
0. 00
3, 724. 00
0. 00
1, 600. 00
12, 758. 50
46, 156. 70
0. 00
0. 00
0. 00
0. 00
0. 00
4,375.00
1, 470. 00
6, 510. 00



CONTI D C19772 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19772-BID ESTI MATE RUN 09/ 01/ 2015
PRQJECT: STA 340A-017 ESTI MATE NO 0002 10: 31: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 005. 00000 0. 000 0.00
0065 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 15. 000
HOUR 0. 000 0. 00
34. 25000 15. 000 513.75
0070 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 7.000
HOUR 0. 000 0. 00
189. 00000 7.000 1, 323. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 7.000
HOUR 0. 000 0. 00
75. 00000 7.000 525. 00
0080 208- 00206 Erosi on Control Supervisor 55. 000 20. 000
DAY 20. 000 2,240.00
112. 00000 40. 000 4, 480. 00
0085 210-00810 *Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0090 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0095 210-04010 *Adj ust Manhol e 4. 000 0. 000
EACH 4.000 2, 040. 00
510. 00000 4.000 2,040. 00
0100 210- 04050 *Adj ust Val ve Box 3. 000 0. 000
EACH 3. 000 150. 00
50. 00000 3. 000 150. 00
0105 212-00006 Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00
1, 085. 00000 0. 000 0. 00
0110 212-00032 Soi | Condi tioni ng 2. 000 0. 000
ACRE 0. 000 0. 00

2,924. 00000 0. 000 0. 00



CONTI D C19772 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19772-BI D ESTI MATE RUN 09/ 01/ 2015
PRQIECT: STA 340A-017 ESTI MATE NO 0002 10: 31: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00002 Mil ching (Weed Free Hay) 2. 000 0. 000
ACRE 0. 000 0. 00
845. 00000 0. 000 0. 00
0120 213-00061 Mil ch Tackifier 400. 000 0. 000
LB 0. 000 0. 00
3.40000 0. 000 0. 00
0125 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 1, 109. 000 0. 000
d ass
SY 0. 000 0. 00
2.40000 0. 000 0. 00
0130 240- 00000 Wldlife Biologist 16. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0135 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0140 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
3. 50000 0. 000 0. 00
0145 304-01000 Aggregat e Base Course (dass 1) 5,373. 470 2,535. 040
TON 2,838. 430 52,227.11
18. 40000 5,373. 470 98, 871. 85
0150 304- 06000 Aggregate Base Course (Cl ass 6) 2,227.240 118. 280
TON 2,108. 960 44, 288. 16
21. 00000 2,227. 240 46, 772. 04
0155 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 15. 000 0. 000
TON 15. 000 4, 650. 00
310. 00000 15. 000 4, 650. 00
0160 403-34701  *Hot M x Asphalt (G ading SX) (75) 2, 761. 990 0. 000
TON 2,761.990 191, 958. 31
69. 50000 2,761.990 191, 958. 31
0165 411-03354 *Asphal t Cenent Performance G ade (PG 64-22) 155. 660 0. 000
TON 155. 660 65, 999. 84
424. 00000 155. 660 65, 999. 84



CONTI D C19772 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19772-BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: STA 340A- 017 ESTI MATE NO. 0002 10: 31: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 411-10255 *Enul si fied Asphalt (Sl ow Setting) 1, 544. 000 0. 000
GAL 1, 544. 000 3, 474.00
2.25000 1, 544. 000 3,474.00
0175 420-00132 Ceotextile (Separator) (Cass 1) 9, 033. 000 228. 000
Sy 287. 000 344. 40
1. 20000 515. 000 618. 00
0180 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 450. 000 0. 000
LF 0. 000 0. 00
24. 30000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 730. 00000 0. 000 0. 00
0190 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 395. 00000 0. 000 0. 00
0195 607-11525 Fence (Pl astic) 826. 000 826. 000
LF 0. 000 0. 00
2.70000 826. 000 2,230. 20
0200 612-00001 *Del i neator (Type I) 9. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0205 612-00002 *Del i neator (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0210 612-00003 *Del i neator (Type I11) 3. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0215 625- 00000 Construction Surveying 1. 000 0. 400
LS 0. 350 5, 066. 25
14, 475. 00000 0. 750 10, 856. 25
0220 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0. 500 15, 950. 00
31, 900. 00000 1. 000 31, 900. 00



CONTI D C19772 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19772-BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: STA 340A-017 ESTI MATE NO 0002 10: 31: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 626-01000 *Public Information Services 1.000 0. 400
LS 0. 350 2,549.75
7, 285. 00000 0. 750 5,463.75
0230 627-00001 *Pavement Mar ki ng Pai nt 53. 000 0. 000
GAL 53. 000 4,494. 40
84. 80000 53. 000 4,494. 40
0235 627-00005 *Epoxy Pavement Mar ki ng 83. 000 0. 000
GAL 0. 000 0.00
141. 00000 0. 000 0. 00
0240 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 62. 000 0. 000
SF 0. 000 0.00
18. 65000 0. 000 0. 00
0245 629-01011 Survey Monurent (Type 1A) 1. 000 0. 000
EACH 1. 000 395. 00
395. 00000 1. 000 395. 00
0250 630-00000  *Fl aggi ng 1, 400. 000 523. 000
HOUR 762. 000 19, 050. 00
25. 00000 1, 285. 000 32,125. 00
0255 630-00007  *Traffic Control Inspection 26. 000 8. 000
DAY 8. 000 904. 00
113. 00000 16. 000 1, 808. 00
0260 630-00012  *Traffic Control Management 55. 000 20. 000
DAY 20. 000 12, 400. 00
620. 00000 40. 000 24, 800. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 2. 000
EACH 1. 600 72.00
45. 00000 3. 600 162. 00
0270 630-80342  *Construction Traffic Sign (Panel Size B) 30. 000 8. 000
EACH 19. 000 950. 00
50. 00000 27.000 1, 350. 00
0275 630-80343  *Construction Traffic Sign (Panel Size Q) 10. 000 5. 000
EACH 4.000 220.00
55. 00000 9. 000 495. 00



CONTI D C19772 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19772-BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: STA 340A-017 ESTI MATE NO 0002 10: 31: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80344 *Construction Traffic Sign (Special) 75. 000 37.500
SF 30. 000 678. 00
22. 60000 67.500 1, 525. 50
0285 630- 80360 *Drum Channel i zi ng Devi ce 105. 000 33. 000
EACH 61. 500 694. 95
11. 30000 94.500 1, 067. 85
0290 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 16. 000 4. 500
EACH 9. 900 111.87
11. 30000 14. 400 162. 72
0295 630- 80380 *Traffic Cone 48. 000 24.000
EACH 19. 200 108. 48
5. 65000 43. 200 244.08
0300 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70012 F/ A Asphal t Pavenent |ncentive -7,886.130 0. 000
FA -7,886.130 -7,886.13
1. 00000 -7,886.130 -7,886.13
0315 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70018 F/ A Roadway Snoot hness | ncentive 703. 020 0. 000
FA 703. 020 703. 02
1. 00000 703. 020 703. 02
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5,781. 180 0. 000
FA 5,781. 180 5,781.18
1. 00000 5,781. 180 5,781.18
0330 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19772 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19772-BI D ESTI MATE RUN 09/ 01/ 2015
PRQIECT: STA 340A- 017 ESTI MATE NO 0002 10: 31: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700- 70021 F/ A On-The-Job Trai nee Added Item 320. 000 0. 000
HOUR 0. 000 0. 00
2. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 793,198.41 % 491, 113.09 $ 655, 289. 31
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0340 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7, 300. 00000 1. 000 7, 300. 00
0345 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7, 800. 00000 1. 000 7, 800. 00
0350 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
400. 00000 1. 000 400. 00
CAT 0400 CURRENT AMI  $ 15, 500. 00 $ 0.00$ 15, 500. 00
PRQJIECT TOTAL CURRENT AMI  $ 808,698.41 % 491, 113.09 $ 670, 789. 31



